

**SECOND ADDENDUM TO NORTSHORE PARKS AND RECREATION SERVICE
AREA PROFESSIONAL SERVICES AGREEMENT
Contract No. A-21-05-02**

This Addendum to the Professional Services Agreement, Contract No. A-21-05-02 (“Addendum”) is in reference to a contract agreement dated 22 April 2021 between Northshore Parks and Recreation Service Area and Cornerstone Architectural Group (the “Parties”) and entitled Professional Services Agreement, Contract No. A-21-05 (“Contract”).

For and in consideration of the mutual benefits and promises set forth herein, it is agreed by and between the parties as follows:

1. Section 3.3 of the Contract is hereby amended to read as follows:

Consultant agrees that the Services shall begin immediately upon the Effective Date or NPRSA’s issuance of a Notice to Proceed, whichever is applicable, and Consultant shall continue to perform the Services with due diligence. In no event shall completion of the Services be delayed beyond 31 December 2025. The Schedule of Charges and time for performance of the Services shall not be increased because of any delays or costs attributable to Consultant. In the event of a delay not attributable to the Consultant, which could not be reasonably anticipated and which results in an increase in costs to perform the Services, NPRSA may at its discretion, through the execution of an amendment or supplemental agreement, increase the Schedule of Charges and/or time for performance of the Services.

2. This amendment is made valid as if it had appeared in the Contract.
3. No other terms of the Contract shall be negated or changed as a result of this amendment.

NORTSHORE PARKS AND RECREATION SERVICE AREA


James McNeal VC (Mar 23, 2023 08:28 PDT)

By: James McNeal VC

Date: Mar 23, 2023

CORNERSTONE ARCHITECTURAL GROUP



By: Peter R Andersen

Date: January 05, 2023